MEETING MINUTES
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OWNER: City of Long Beach PROJECT NUMBER: 08856
MEETING DATE: 1/20/11 CONTRACTOR: Rotschy, Inc.
PRESENT: Casey Danforth, Rotschy, Inc.

10.

Rick Gray, City of Long Beach
Jake Binoin, City of Long Beach
Pave Wiebe, PACE Engineers, Inc.

COMMENTS ON PREVIOUS MEETING:
¢ No discussion.

SCHEDULE:

¢ See the attached 3-week look ahead.

e The schedule is based on the acceptance and delivery of the following critical components:

o The MCC is scheduled for delivery on 1/24/11.
Certification delivery of the clearwell VTP's.
Delivery of the Main Impound VFD's.
Air compressors and associated equipment.
Installation of internet connections by Century-Tel.
Installation of commercial power by the PUD.
o Delivery of wire for the electrical connection between the WTP and the Main impound.

o Al electrical work will be completed and approved by inspection by 2/18, providing components are

delivered as scheduled.
e PUD service should be provided the following week.

o0 Q000

O&NM MANUALS:
+ Rotschy will be providing a schedule for completion and submission of the O&M Manuals.

RFI'S:
¢ No discussion.

PROPOSED CHANGE ORDERS:
e No discussion.

CONSTRUCTION ISSUES:
» No discussion.

CONTRACTOR CONCERNS:
» No discussion.

ENGINEER / CITY CONCERNS:
= No discussion.

Q& A:
+» No discussion.

START-UP SCHEDULE:
» The following tentative start-up schedule is based on information available at this time. It is anticipated
that in the next week, deliveries of required materials will firm up, and a more detailed start-up schedule
will be provided by Rotschy, Inc.
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1. Pall Corporation on-site participation:
a, 1/26 - 1/27 technical support.
b. 2/1 —2/3 set-up membranes.
c. 2/21 - 3/11 start-up, technical support/training. Temp gauges, turbidity & pH meters and
chlorine analyzers. Air compressors fraining and maintenance.
d. 2/28 generator start-up.
2. Technical support/training:
2124 chlorine generator start-up and training (TMG).
2/28 generator start-up and technical fraining (Kohler??).
2/28 chemical feed pump/equipment calibration and training (Furrow Pump).
311 chlorite analyzer calibration and training (Correct Equipment).
3/1 SCM and chlorine dioxide calibration {TAG?7?).
3/2 calibration and training for flow-meters, pressure transmitters, and level indicators
{Tourangeau??).
3/1 — 3/3 chlorine dioxide generator re-build and training (S[emens)
3. Ch[orlnatlon/samtizmg of the clear-well, Pall equipment, and associated piping will be
accomplished at the end of the start-up period. The City will provide soluble vitamin C to de-
chlorinate the hypo-chlorinated water discharge
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